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CONSULTATION & ASSESSMENT TIMEFRAME 
Consultation Strategy: 

Proposed length of public consultation periods:   

Major Procedure   post-1st Assessment (8 weeks)  

    Post-2nd Assessment (8 weeks) 

Specific consultation methods also include: 
 The Meat and Meat Products Standard Development Committee and a 

specific Working Group reflecting the minor species and  wild game 
sectors 

 Industry visits  
 

Community 
Involvement 
Category: 

3 

Intensive narrower 
focus 

 

Proposed Timeframe for Assessment:  

Major Procedure: 
Commence Assessment (clock start) Late October 2011 
Completion of 1st Assessment Early March 2012 
Public comment Mid-March 2012 – Mid May2012 
Completion of 2nd Assessment Mid-September 2012 
Public comment Late September– Late November 2012 
Board to complete Approval Mid-April 2013 
Notification to Ministerial Council Late April 2013 
Anticipated gazettal if no review requested Early July 2013 
 
 

 


