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20 March 2009

[4-09]

PROPOSAL – ADMINISTRATIVE ASSESSMENT
	P1005
	Date Administrative Assessment Completed (proposal prepared):  
10 March 2009

	Title:  Primary Production & Processing Standard for Meat & Meat Products
Brief Description of Proposal:

To examine the meat supply chain in Australia and develop a national food safety standard covering meat and meat products from farmed cattle, pigs, sheep and goats, harvested goats and rendered products. Farmed minor meat species, emu/ostrich meat and wild game animals will be addressed later.


	Potentially Affected Standards in the Code:

1.6.1 Microbiological Limits for Food (Australia only)

1.6.2 Processing requirements (Australia only)

2.2.1 Meat and Meat Products

4.2.3 Primary Production and Processing Standard for Meat (Australia only)

	Procedure:  Major

Reasons why:

- Involves the development of, or variation to new food regulatory measures.

- Requires consideration of the entire meat supply chain (i.e. from paddock-to-plate for all meat animal species).

- Requires extensive consultation with all stakeholders and involves the creation and engagement of expert advisory groups.

- Will require a minimum of two rounds of public consultation.
	Cost Category (General Procedure):
Estimated total hours (Major Procedure)

7070

	Estimated start work:  

1st Qtr 2009


DECISION 
	Proposal prepared

Date:  10 March 2009


CONSULTATION & ASSESSMENT TIMEFRAME
	Consultation Strategy:

Proposed length of public consultation periods:  

Major Procedure 

post-1st Assessment (8 weeks) 





Post-2nd Assessment (8 weeks)

Specific consultation methods also include:
· The Standard Development Committee and any sub-group of that
· Participation at industry meetings 
	Community Involvement Category:

3
Intensive narrower focus



	Proposed Timeframe for Assessment:  
Major Procedure:

Commence Assessment (clock start)
mid-March 2009
Completion of 1st Assessment
mid-Sept 2009
Public comment
late Sept 2009 – early Nov 2009
Completion of 2nd Assessment
mid-May 2010
Public comment
mid-May 2010 – late June 2010
Board to complete Approval
mid-Sept 2010
Notification to Ministerial Council
late Sept 2010
Anticipated gazettal if no review requested
mid-Dec 2010
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