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2 November 2011

[21-11]

PROPOSAL – ADMINISTRATIVE ASSESSMENT

	P1014
	Date Administrative Assessment Completed (proposal prepared):  20 October 2011

	Title: Primary Production & Processing Standard for Minor Meat Species & Wild Game
Brief Description of Proposal:

To develop an Australia only primary production and processing standard for meat and meat products from minor species and wild game to provide a nationally consistent approach to the management of meat safety. The development of a standard for the farmed major species (cattle, sheep, pigs and goats) is being undertaken under Proposal P1005.


	Potentially Affected Standard/s in the Code:

1.6.2 – Processing requirements 

2.2.1 – Meat and Meat Products

4.2.3 – Primary Production & Processing Standard for Meat 

	Procedure:  

Major

The proposal involves such scientific or technical complexity that it is necessary to adopt this procedure in considering it


	Estimated total hours: 2335  

Requires consideration of the entire meat supply chain (i.e. from paddock-to-plate for all minor species and wild game species).

Requires extensive consultation with stakeholders and involves the creation and engagement of advisory groups.

Will require a minimum of two rounds of public consultation.
	Estimated start work:  

October 2011


	Other Comments or Relevant Matters:




DECISION 
	Proposal prepared

Date:  20 October 2011


CONSULTATION & ASSESSMENT TIMEFRAME
	Consultation Strategy:

Proposed length of public consultation periods:  

Major Procedure 

post-1st Assessment (8 weeks) 





Post-2nd Assessment (8 weeks)

Specific consultation methods also include:

· The Meat and Meat Products Standard Development Committee and a specific Working Group reflecting the minor species and  wild game sectors

· Industry visits 


	Community Involvement Category:

3

Intensive narrower focus



	Proposed Timeframe for Assessment:  
Major Procedure:

Commence Assessment (clock start)
Late October 2011

Completion of 1st Assessment
Early March 2012

Public comment
Mid-March 2012 – Mid May2012

Completion of 2nd Assessment
Mid-September 2012

Public comment
Late September– Late November 2012

Board to complete Approval
Mid-April 2013

Notification to Ministerial Council
Late April 2013

Anticipated gazettal if no review requested
Early July 2013
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